COMS 4913 - Capstone I Weekly Report

Team Name: 404

Member Names: Alexander McCutcheon, Braden Prather, Nathan Gilbert

Project Title: Baz To-Go

Today's Date: 11/5/2023

Week Number: 9

(From: 10/29/23 To: 11/05/23)

Monthly Milestone – Continue adding to the prototype.

Team Meetings:

Meeting 1

Date and Time: 10/31 From 1:00 PM to 2:00 PM

Members Present: Alexander McCutcheon, Braden Prather, Nathan Gilbert

Topics/Issues Discussed: Restaurant pages

Decisions Made:

Continued development on the restaurant pages, development was slowed by looking into specific restaurant menus.

Meeting 2

Date and Time: 10/26 From 1:00 PM to 2:00 PM

Members Present: Alexander McCutcheon, Braden Prather, Nathan Gilbert

Topics/Issues Discussed: Restaurant pages

Decisions Made:

The restaurant pages are continuing to be slow as we investigate different methods of getting the

information from the restaurants. Considering manually adding the information as a proof of concept.

Tasks:

Member 1 - Alexander

Tasks Worked on: Designing pages, backend grabbing of the restaurant information.
Tasks in-progress for Next Week: Backend grabbing of the restaurant information.

Member 2 – Braden

Tasks Worked on: Designing pages, building applications.

Tasks in-progress for Next Week: Designing pages, building applications, grabbing restaurant info.

Member 3 – Nathan

Tasks Worked on: Building .NET MAUI Application.

Tasks in-progress for Next Week: Continue building .NET MAUI Application, grabbing restaurant info.

Comments on progress towards the monthly milestone:

While progress has slowed, the prototype is coming along nicely and looks like it will have a good amount

that we will be proud to show at the presentation.